
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

CNQ090 Pay Period:  10/1/2016Contract: Estimate Number: 0003 to  10/31/2016Estimate Type: Progress Estimate Approved:No

LoJac Enterprises, Inc.Contractor:

Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

08/25/2016

%

$0.00

134.0

165.0

165.0

123.13

%Percent Complete($):

%Percent Behind:

DAVIDSON

51.13

Date Notice to Proceed: 05/20/2016

09/30/2016

$549,236.00

$549,236.00

$395,823.82 $5,993.77$389,830.05

$0.00

$-321.25Test Report Payment Adjustments:

$395,502.57 $385,020.80 10,481.77

$395,823.82 $5,993.77$389,830.05

$0.00 $0.00

$-4,809.25 $4,488.00

$0.00 $0.00

Resurfacing on SR 254(Old Hickory Blvd)from SR 100 to US 431

72.00

20161031

Project(s): 19057-3223-94, 19057-4223-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-254(9)3.85 00004,488.0019057-3223-94 00SR-254 from SR-100 to SR-106 in Nashville
N/A96.15 00005,993.7719057-4223-04 00The resurfacing on S.R. 254 (Old Hickory Boulevard) from S.R

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19057-3223-94 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19057-4223-04 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19057-3223-94 0100 9009 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/LANE
CLOSURE

19057-4223-04 0100 9010 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/LANE
CLOSURE

19057-3223-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

19057-4223-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90060100

3,823.773,823.770

3,823.773,823.770
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19057-3223-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

19057-4223-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90080100

-8,114.61-8,114.610

0.000.000

19057-3223-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $33.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

19057-4223-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $82.00

0.000

0.000

$0.00

$0.00

307-01.11 ASPHALT CEMENT (PG64-22)
(BPMLC-HM) GRADING CS

19057-4223-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

19057-4223-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 16.6016.60 0.000.0019057-4223-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $625.00

0.000

16.604

$0.00

$10,377.50

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200100

-321.25-0.514

0.000.000

19057-4223-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

19057-4223-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

19057-4223-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,294.000 $82.00

0.000

2,702.120

$0.00

$221,573.84

411-03.13 ACS MIX(PG70-22) THIN LIFT D
ASPHALT

19057-4223-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-2,204.17-2,204.170

0.000.000

19057-4223-04 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,862.531,862.53 0.000.0019057-4223-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,052.000 $27.75

0.000

1,862.530

$0.00

$51,685.21

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

19057-3223-94 0100 9014 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.92

0.000

7.000

$0.00

$230.44

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

19057-3223-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,244.00

0.000

2.000

$0.00

$4,488.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200100

0.000.000

4,488.002.000

19057-4223-04 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,850.00

0.200

1.000

$2,170.00

$10,850.00

712-01 TRAFFIC CONTROL

19057-4223-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

19057-4223-04 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 567.00567.00 0.000.0019057-4223-04 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

568.000 $9.00

0.000

567.000

$0.00

$5,103.00

712-06 SIGNS (CONSTRUCTION)

19057-4223-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

712-08.01 UNIFORMED POLICE OFFICER

19057-3223-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $30.00

0.000

297.000

$0.00

$8,910.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

19057-3223-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $30.00

0.000

91.000

$0.00

$2,730.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

19057-4223-04 0100 0090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $20.00

0.000

125.777

$0.00

$2,515.54

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

19057-4223-04 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $15.00

0.000

195.000

$0.00

$2,925.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

19057-4223-04 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $150.00

0.000

20.000

$0.00

$3,000.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0019057-4223-04 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $325.00

0.000

2.000

$0.00

$650.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

19057-4223-04 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $200.00

0.000

3.000

$0.00

$600.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

19057-4223-04 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $125.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

19057-4223-04 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.500 $1,100.00

0.000

12.108

$0.00

$13,318.80

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

19057-4223-04 0100 0160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.100 $4,200.00

0.000

5.893

$0.00

$24,750.60

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

19057-4223-04 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $2.00

0.000

291.000

$0.00

$582.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

19057-4223-04 0100 0180 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.400 $2,400.00

0.000

4.809

$0.00

$11,541.60

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0019057-4223-04 0100 0190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,500.00

0.000

1.000

$0.00

$24,500.00

717-01 MOBILIZATION

19057-4223-04 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,000.000 $2.50

0.000

512.000

$0.00

$1,280.00

730-14.02 SAW SLOT

19057-4223-04 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,800.000 $0.55

0.000

1,286.000

$0.00

$707.30

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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